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1 Report Summary 

This report indicates the progress of each EIS awardee’s BSS Functional Testing. The report includes the acceptance date of 

each EIS awardee’s final BSS Verification Test Plan and mandated testing completion dates in accordance with the EIS 

contract. Each EIS awardee must complete BSS Functional Testing no later than twelve (12) months after acceptance of their 

final BSS Verification Test Plan.  

2 Vendor BSS Functional Testing Summary 

Vendor testing percent completion reflects vendor progress based on 12-month requirement to complete BSS testing. 

 

3 Vendor BSS Functional Testing Required Completion Dates  

 AT&T BT FEDERAL CENTURYLINK CORE GRANITE 

Test Plan 

Acceptance Date 
10/03/2017 11/28/2017 10/17/2017 10/23/2017 10/26/2017 

Testing Start Date 10/10/2017 02/02/2018 11/16/2017 02/01/2018 03/16/2018 

Required 

Completion Date 
10/02/2018 11/27/2018 10/16/2018 10/22/2018 10/25/2018 

 

 HARRIS LEVEL 3 METTEL MICROTECH 
VERIZON 

FEDERAL 

Test Plan 

Acceptance Date 
11/02/2017 10/26/2017 10/20/2017 11/06/2017 10/27/2017 

Testing Start Date 01/22/2018 11/08/2017 11/14/2017 4/18/2018 11/17/2017 

Required 

Completion Date 
11/01/2018 10/25/2018 10/19/2018 11/05/2018 10/26/2018 
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